

TO: BOARD OF TRUSTEES
FROM: SUPERINTENDENT

COMMUNICATION NO. 139-2009/10-BS
Prepared by the Office of Vice President Business Services
for Presentation to the Board of Trustees
January 11, 2010

**SUBJECT: APPROVAL OF CONSTRUCTION CHANGE DIRECTIVE FOR CAMPUS
INFRASTRUCTURE PROJECT – TAFT ELECTRIC CO.**

A. BACKGROUND

The attached construction change directive is required for completion of work to complete the high voltage campus upgrade on the Campus Infrastructure project. Additional requirements were identified by the District to protect critical campus systems and assets during the campus wide power shutdown. Electrical generators were provided by the contractor to meet the District request for protecting these systems and assets.


B. BUDGET IMPLICATIONS

The attached construction change directive is an increase of \$19,430.00 and will be paid from bond funds.

C. RECOMMENDATION


It is recommended that the Board of Trustees approve the attached construction change directive for the Campus Infrastructure Project.

Respectfully submitted,



Jackie L. Fisher, Sr.
Superintendent/President

Prepared by:



Deborah Wallace
Vice President Business Services

Office of Business Services

Communication No. 139-2009/10-BS

January 11, 2010

**APPROVAL OF CONSTRUCTION CHANGE DIRECTIVE FOR CAMPUS INFRASTRUCTURE
PROJECT – TAFT ELECTRIC CO.**



Klassen
corporation

2021 Westwind Drive Bakersfield CA 93301
Phone: 661.324.3000 Fax: 661.324.3900

CONSTRUCTION CHANGE DIRECTIVE

TITLE: Additional Power BackUp at Shutdown
PROJECT: AVCCD Campus Infrastructure
3041 West Ave. K
Lancaster, CA 93536-5426
Phone: 661.722.6470 Fax: 661.722.6532
TO: Taft Electric Company
1694 Eastman Avenue
Ventura, CA 93003
ATTN: Dave Tarango

DIRECTIVE NO. 00003
DATE: 12/17/2009
JOB: 05-142
CONTRACT NO: 05-142-3375B
STATUS: NEW
RE: PR

Item #	Units	Description	Unit Price	Net Amount
00001		Back Up Generator For Shut-Down	\$19,430.00	\$19,430.00

DESCRIPTION OF PROPOSAL

Provide all labor, materials, and equipment to furnish & maintain continuous power back-up generators per coordination with campus & Klassen Corporation. Buildings to receive added generators are SCT, SC1, SC3 & Construction Trailer.

Reason: Owner Request

Cost Code: Contingency

Original Contract/PO Sum: \$1,323,222.00

Total Proposed Cost: \$19,430.00

Submitted By:
Taft Electric Company

Reviewed By:
Klassen Corporation

Approved By:
Antelope Valley Community Col. Dist.

By: _____
Dave Tarango

By: _____
Sam Kamand

By: _____
Deborah Wallace

Date: _____

Date: _____

Date: _____