

TO: BOARD OF TRUSTEES  
FROM: SUPERINTENDENT

**COMMUNICATION NO. 141-2009/10-BS**  
Prepared by the Office of Vice President Business Services  
for Presentation to the Board of Trustees  
January 11, 2010

**SUBJECT: APPROVAL OF CONSTRUCTION CHANGE DIRECTIVE FOR THEATER ARTS  
FACILITY PROJECT – FIRST FIRE SYSTEMS, INC.**

**A. BACKGROUND**

The attached construction change directive is required for completion of work on the building fire alarm system due to required changes made by the architect.


**B. BUDGET IMPLICATIONS**

The attached construction change directive increase of \$11,087.87 will be paid from bond funds.

**C. RECOMMENDATION**

It is recommended that the Board of Trustees approve the attached construction change directive for the Theater Arts Facility Project.

Respectfully submitted,



Jackie L. Fisher, Sr.  
Superintendent/President

Prepared by:



Deborah Wallace  
Vice President Business Services

Office of Business Services

**Communication No. 141-2009/10-BS**

**January 11, 2010**

**APPROVAL OF CONSTRUCTION CHANGE DIRECTIVE FOR THEATER ARTS FACILITY  
PROJECT – FIRST FIRE SYSTEMS, INC.**



**Klassen**  
corporation

2021 Westwind Drive Bakersfield CA 93301  
Phone: 661.324.3000 Fax: 661.324.3900

**CONSTRUCTION CHANGE DIRECTIVE**

**TITLE:** Revised Fire Alarm System  
**PROJECT:** AVCCD Theatre Arts Facility  
3041 West Ave. K  
Lancaster, CA 93536-5426  
Phone: 661/722-6300 Fax: 661/722-6532  
**TO:** First Fire Systems, Inc.  
6000 Venice Blvd.  
Los Angeles, CA 90034  
**ATTN:** Yahooda Roshanzamir

**DIRECTIVE NO.** 00001  
**DATE:** 9/29/2009  
**JOB:** 05-156  
**CONTRACT NO:** 05-156-3367  
**STATUS:** NEW  
**RE:** PR

Item #	Units	Description	Unit Price	Net Amount
00001		Fire Alarm System Changes.	\$11,087.87	\$11,087.87

**DESCRIPTION OF PROPOSAL**

Scope: Please provide pricing to furnish all labor, material and equipment necessary to make all Fire Alarm System changes as indicated in attached Instruction Bulletin #3.  
Note: Conduit, boxes and line voltage wiring will be by others.  
Price is a not to exceed amount.

Reason for Change: Architect/Engineer requested to revise system.  
Requested By: Architect  
Cost Code: Contingency

Original Contract/PO Sum: \$89,300.00

**Total Proposed Cost: \$11,087.87**

<b>Submitted By:</b> First Fire Systems, Inc.	<b>Reviewed By:</b>	<b>Approved By:</b> Antelope Valley Community Col. Dist.
<b>By:</b> _____ Yahooda Roshanzamir	<b>By:</b> Sam Kamand	<b>By:</b> Deborah Wallace
<b>Date:</b> _____	<b>Date:</b> 10/6/09	<b>Date:</b> 10-19-09