

TO: BOARD OF TRUSTEES
FROM: SUPERINTENDENT

CONSENT COMMUNICATION NO. 48-2009/10-CC-BS
Prepared by the Office of Vice President Business Services
for Presentation to the Board of Trustees
December 14, 2009

SUBJECT: RATIFICATION OF CONSTRUCTION CHANGE DIRECTIVES PER BOARD RESOLUTION NO. 2-2009/2010 FOR RADIATION TECHNOLOGY LABORATORY PROJECT

A. BACKGROUND

Attached are construction change directives required for completion of construction currently in progress for the Radiation Technology Laboratory project. Per Board Resolution No. 2-2009/2010, it is requested that the listed construction change directives be ratified by the Board of Trustees.


B. BUDGET IMPLICATIONS

The attached construction change directives total a net increase and a not to exceed amount of \$1,400.34. This amount will be paid from redevelopment and state grant funds.

C. RECOMMENDATION


It is recommended that the Board of Trustees ratify the attached list of construction change directives for the West Campus Expansion Project.

Respectfully submitted,



Jackie L. Fisher, Sr.
Superintendent/President

Prepared by:



Deborah Wallace
Vice President Business Services

Office of Business Services

Consent Communication No. 48-2009/10-CC-BS

December 14, 2009

RATIFICATION OF CONSTRUCTION CHANGE DIRECTIVES PER BOARD RESOLUTION NO. 2-2009/2010 FOR RADIATION TECHNOLOGY LABORATORY PROJECT

SUMMARY

Construction Change Directives


Construction Change Directive Proposals Log

(All costs are estimated not to exceed amounts.)

Items 1

Net Construction Change Directive Estimated Amount \$1,400.34

Estimated Net Total Amount \$1,400.34



Klassen
corporation

2021 Westwind Drive Bakerfield CA 93301
Phone: 661.324.3000 Fax: 661.324.3900

CCD Proposals

Project No: 05-192

AVCCD Radiation Tech. Lab.

Date: 12/2/09

Page: 1 of 1

To Contractor	Type	Change Number	Title	Cost	Date	Status	BIC
GARY LIT							
05-192-3001							
1	CCDP	00001	Elect Outlet Duplex Outlet Demo Rev	\$1,400.34	11/30/2009	NEW	AVCCD
			Subtotal:	\$1,400.34			
			Total Costs:	\$1,400.34			