

TO: BOARD OF TRUSTEES
FROM: SUPERINTENDENT

COMMUNICATION NO. 167-2009/10-BS

Prepared by the Office of Vice President Business Services
for Presentation to the Board of Trustees
March 8, 2010

**SUBJECT: APPROVAL OF CONSTRUCTION CHANGE DIRECTIVE FOR CAMPUS
INFRASTRUCTURE PROJECT – GRANITE CONSTRUCTION**

A. BACKGROUND

The attached construction change directives are required for completion of additional campus infrastructure work to support the repair of existing utilities and provide utilities for new buildings per the attached construction change directive detail, items 1 through 7.

The initial early release infrastructure design was completed prior to the design completion for utilities at the Health & Science Building, Theater Arts Building, Facilities Services Building and Environmental Horticulture Science Building. When the utilities design for these buildings was completed, additional campus infrastructure requirements were identified for the sewer system, irrigation water system, domestic water system and fire water system to make the systems complete and functional. In addition, a temporary sidewalk was installed for pedestrian access and safety, and repairs were required for existing sewer and water lines.


B. BUDGET IMPLICATIONS

The attached construction change directives increase of \$122,453.95 will be paid from bond funds.

C. RECOMMENDATION

It is recommended that the Board of Trustees approve the attached construction change directives for the Campus Infrastructure Project.

Respectfully submitted,



Jackie L. Fisher, Sr.
Superintendent/President

Prepared by:



Deberah Wallace
Vice President Business Services

Office of Business Services

Communication No. 167-2009/10-BS

March 8, 2010

**APPROVAL OF CONSTRUCTION CHANGE DIRECTIVE FOR CAMPUS INFRASTRUCTURE
PROJECT – GRANITE CONSTRUCTION**



Klassen
corporation

2021 Westwind Drive Bakerfield CA 93301
Phone: 661.324.3000 Fax: 661.324.3900

CCD Proposals

Project No: 05-142

AVCCD Campus Infrastructure

Date: 3/1/10

Page: 1 of 1

To Contractor	Type	Change Number	Title	Cost	Date	Status	BIC
GRANITE							
05-142-3021							
1	CCDP	00022	Temporary Sidewalk @ NCP	\$5,697.05	2/4/2010	NEW	AVCCD
2	CCDP	00023	Utility Relocation at TA Lot 5	\$13,304.00	2/4/2010	NEW	AVCCD
3	CCDP	00024	North Campus IRR Connections	\$13,623.00	2/10/2010	NEW	AVCCD
4	CCDP	00025	Repairs to Water / Sewer Lines	\$4,056.00	2/10/2010	NEW	AVCCD
5	CCDP	00026	Domestic Water Line Relocate IB 7	\$1,447.90	2/10/2010	NEW	AVCCD
6	CCDP	00028	Sewer Line IB 03	\$37,974.00	2/11/2010	NEW	AVCCD
7	CCDP	00029	North Campus Irrigation Mainline	\$46,352.00	2/11/2010	NEW	AVCCD
Subtotal:				\$122,453.95			

ACTION ITEM