

TO: BOARD OF TRUSTEES
FROM: SUPERINTENDENT

CONSENT COMMUNICATION NO. 82-2009/10-CC/BS

Prepared by the Office of Vice President Business Services
for Presentation to the Board of Trustees
March 8, 2010

**SUBJECT: RATIFICATION OF CONSTRUCTION CHANGE DIRECTIVES PER BOARD
RESOLUTION NO. 2-2009/2010 FOR CAMPUS INFRASTRUCTURE PROJECT**

A. BACKGROUND

Attached are construction change directives required for completion of construction currently in progress for the Campus Infrastructure project. Per Board Resolution No. 2-2009/2010 it is requested that the listed construction change directives be ratified by the Board of Trustees.


B. BUDGET IMPLICATIONS

The attached construction change directive totals a net increase and a not to exceed amount of \$16,374.30. This amount will be paid from bond funds.

C. RECOMMENDATION


It is recommended that the Board of Trustees ratify the attached list of construction change directives for the Campus Infrastructure Project.

Respectfully submitted,



Jackie L. Fisher, Sr.
Superintendent/President

Prepared by:



Deborah Wallace
Vice President Business Services

Office of Business Services

Consent Communication No. 82-2009/10-CC/BS

March 8, 2010

**RATIFICATION OF CONSTRUCTION CHANGE DIRECTIVES PER BOARD RESOLUTION
NO. 2-2009/2010 FOR CAMPUS INFRASTRUCTURE PROJECT**

SUMMARY

Construction Change Directives

Construction Change Directive Proposals Log

(All costs are estimated not to exceed amounts.)

Item 1 through 3

Net Construction Change Directive Estimated Amount \$16,374.30

Estimated Net Total Amount \$16,374.30



2021 Westwind Drive Bakerfield CA 93301
 Phone: 661.324.3000 Fax: 661.324.3900

CCD Proposals

Project No: 05-142 **AVCCD Campus Infrastructure** **Date: 3/1/10** **Page: 1 of 1**

To Contractor	Type	Change Number	Title	Cost	Date	Status	BIC
GRANITE							
05-142-3021							
1	CCDP	00022	Temporary Sidewalk @ NCP	\$5,697.05	2/4/2010	NEW	AVCCD
2	CCDP	00023	Utility Relocation at TA Lot 5	\$13,304.00	2/4/2010	NEW	AVCCD
3	CCDP	00024	North Campus IRR Connections	\$13,623.00	2/10/2010	NEW	AVCCD
4	CCDP	00025	Repairs to Water / Sewer Lines	\$4,056.00	2/10/2010	NEW	AVCCD
5	CCDP	00026	Domestic Water Line Relocate IB 7	\$1,447.90	2/10/2010	NEW	AVCCD
6	CCDP	00028	Sewer Line IB 03	\$37,974.00	2/11/2010	NEW	AVCCD
	CCDP	00029	North Campus Irrigation Mainline	\$46,352.00	2/11/2010	NEW	AVCCD
Subtotal:				\$122,453.95			
BEAR ST							
05-142-3021B							
8	CCDP	00014	Reroute Storm Drain at H.S. Addtl	\$6,171.67	2/11/2010	NEW	AVCCD
9	CCDP	00015	West Campus Tie-Ins & Plumbing	\$6,442.63	2/11/2010	NEW	AVCCD
Subtotal:				\$12,614.30 ✓			
BLACKBOX							
05-142-3365B							
10	CCDP	00010	Black Box Assistance To Simplex	\$1,600.00	1/26/2010	NEW	AVCCD
11	CCDP	00011	North MDF Data & Comm Connections	\$19,401.72	2/25/2010	NEW	AVCCD
Subtotal:				\$21,001.72			
TAFTELEC							
05-142-3375B							
12	CCDP	00004	Campus Police Fire Alarm / Power	\$3,760.00	2/11/2010	NEW	AVCCD
Subtotal:				\$3,760.00 ✓			
Total Costs:				\$159,829.97			

ACTION ITEM

ACTION ITEM