

TO: BOARD OF TRUSTEES  
FROM: SUPERINTENDENT

**CONSENT COMMUNICATION NO. 84-2009/10-CC/BS**  
Prepared by the Office of Vice President Business Services  
for Presentation to the Board of Trustees  
March 8, 2010

**SUBJECT: RATIFICATION OF CONSTRUCTION CHANGE DIRECTIVES PER BOARD  
RESOLUTION NO. 2-2009/2010 FOR THEATER ARTS FACILITY PROJECT**

**A. BACKGROUND**

The attached construction change directive is required for completion of work on the building fire alarm system due to required changes made by the architect.


**B. BUDGET IMPLICATIONS**

The attached construction change directives total a net increase and a not to exceed amount of \$23,633.83. This amount will be paid from bond funds.


**C. RECOMMENDATION**

It is recommended that the Board of Trustees approve the attached construction change directive for the Theater Arts Facility Project.

Respectfully submitted,

  
Jackie L. Fisher, Sr.  
Superintendent/President

Prepared by:

  
Deborah Wallace  
Vice President Business Services

Office of Business Services

Communication No. 84-2009/10-CC/BS

**March 8, 2010**

**APPROVAL OF CONSTRUCTION CHANGE DIRECTIVES PER BOARD RESOLUTION  
NO. 2-2009/2010 FOR THEATER ARTS FACILITY PROJECT**

**SUMMARY**

**Construction Change Directives**

**Construction Change Directive Proposals Log**

**(All costs are estimated not to exceed amounts.)**

**Item 1 thru 7**

**Net Construction Change Directive Estimated Amount \$23,633.83**

**Estimated Net Total Amount \$23,633.83**



**Klassen**  
corporation

2021 Westwind Drive Bakerfield CA 93301  
Phone: 661.324.3000 Fax: 661.324.3900

## CCD Proposals

**Project No: 05-156**

**AVCCD Theatre Arts Facility**

**Date: 3/1/10**

**Page: 1 of 1**

To Contractor	Type	Change Number	Title	Cost	Date	Status	BIC
<b>TONEMAN</b>							
05-156-3041							
1	CCDP	00007	Backcharge For Reinforcing Insp.	(\$2,038.00)	1/14/2010	NEW	AVCCD
2	CCDP	00008	Slab Details At Seating Area	\$2,250.08	1/27/2010	NEW	AVCCD
3	CCDP	00009	Added Concrete Trenches For 10" Cond	\$2,901.68	1/27/2010	NEW	AVCCD
4	CCDP	00010	Stepped Footing Changes	\$8,946.63	2/25/2010	NEW	AVCCD
5	CCDP	00011	Added Dowles For CMU / CIP	\$6,748.45	2/25/2010	NEW	AVCCD
<b>Subtotal:</b>				<b>\$18,808.84</b>			
<b>PACIFICF</b>							
05-156-3249							
6	CCDP	00001	10-Inch Pull Pipe Clarification	\$248.00	2/26/2010	NEW	AVCCD
<b>Subtotal:</b>				<b>\$248.00</b>			
<b>BEAR ST</b>							
05-156-3341							
7	CCDP	00002	Water Flush Urinals For Theatre	\$4,576.99	2/9/2010	NEW	AVCCD
<b>Subtotal:</b>				<b>\$4,576.99</b>			
<b>Total Costs:</b>				<b>\$23,633.83</b>			