

TO: BOARD OF TRUSTEES
FROM: SUPERINTENDENT

COMMUNICATION NO. 182-2009/10-BS
Prepared by the Office of Vice President Business Services
for Presentation to the Board of Trustees
April 12, 2010

**SUBJECT: APPROVAL OF CONSTRUCTION CHANGE DIRECTIVE FOR CAMPUS
INFRASTRUCTURE PROJECT – ELECTRICAL GENERATORS FOR CAMPUS
POWER OUTAGE**

A. BACKGROUND

The attached construction change directive is required for Taft Electric to provide additional electric generators at the request of the District to power critical facilities during the planned campus power outage. The additional facilities to be powered include the Student Services Building and the Administration Building.

B. BUDGET IMPLICATIONS

The attached construction change directive totals an increase not to exceed amount of \$20,285.70. This amount will be paid from bond funds.

C. RECOMMENDATION

It is recommended that the Board of Trustees approve the attached construction change directive for Taft Electric on the Campus Infrastructure Project.

Respectfully submitted,

Jackie L. Fisher, Sr.
Superintendent/President

Prepared by:

Deborah Wallace
Vice President Business Services

SUMMARY

Construction Change Directives

Construction Change Directive Proposals Log

(All costs are estimated not to exceed amounts.)

Item 1

Net Construction Change Directive Estimated Amount \$20,285.70

Estimated Net Total Amount \$20,285.70



2021 Westwind Drive Bakersfield CA 93301
 Phone: 661.324.3000 Fax: 661.324.3900

CONSTRUCTION CHANGE DIRECTIVE

TITLE: Generator Cost For Shut Down @Break
PROJECT: AVCCD Campus Infrastructure
 3041 West Ave. K
 Lancaster, CA 93536-5426
 Phone: 661.722.6470 Fax: 661.722.6532
TO: Taft Electric Company
 1694 Eastman Avenue
 Ventura, CA 93003
ATTN: Dave Tarango

DIRECTIVE NO. 00005
DATE: 3/24/2010
JOB: 05-142
CONTRACT NO: 05-142-3375B
STATUS: NEW
RE: PR

Item #	Units	Description	Unit Price	Net Amount
00001		Generator Costs	\$20,285.70	\$20,285.70

DESCRIPTION OF PROPOSAL

Provide all labor, materials, and equipment to furnish and install additional generators for Spring Break Shut-Down as outlined in the attached spreadsheet break down and per coordination with campus. Price is to include all rental fees, delivery / removal fees, upkeep and operating costs.

Reason: Field Condition
 Cost Code: Contingency

Original Contract/PO Sum: \$1,323,222.00

Total Proposed Cost: \$20,285.70

Submitted By: Taft Electric Company	Reviewed By: Klassen Corporation	Approved By: Antelope Valley Community Col. Dist.
By: _____ Dave Tarango	By: <u>[Signature]</u> Sam Kamand	By: _____ Deborah Wallace
Date: _____	Date: <u>3/30/10</u>	Date: _____