

TO: BOARD OF TRUSTEES
FROM: SUPERINTENDENT

CONSENT COMMUNICATION NO. 91-2009/10-CC/BS

Prepared by the Office of Vice President Business Services
for Presentation to the Board of Trustees
April 12, 2010

**SUBJECT: RATIFICATION OF CONSTRUCTION CHANGE DIRECTIVES PER BOARD
RESOLUTION NO. 2-2009/2010 FOR CAMPUS INFRASTRUCTURE PROJECT**

A. BACKGROUND

Attached is a construction change directive required for completion of construction currently in progress for the Campus Infrastructure project. Per Board Resolution No. 2-2009/2010 it is requested that the listed construction change directives be ratified by the Board of Trustees.

B. BUDGET IMPLICATIONS

The attached construction change directive totals a net increase and a not to exceed amount of \$2,972.21. This amount will be paid from bond funds.

C. RECOMMENDATION

It is recommended that the Board of Trustees ratify the attached list of construction change directives for the Campus Infrastructure Project.

Respectfully submitted,

Jackie L. Fisher, Sr.
Superintendent/President

Prepared by:

Deborah Wallace
Vice President Business Services

Office of Business Services

Consent Communication No. 91-2009/10-CC/BS

April 12, 2010

**RATIFICATION OF CONSTRUCTION CHANGE DIRECTIVES PER BOARD RESOLUTION
NO. 2-2009/2010 FOR CAMPUS INFRASTRUCTURE PROJECT**

SUMMARY

Construction Change Directives

Construction Change Directive Proposals Log

(All costs are estimated not to exceed amounts.)

Item 1

Net Construction Change Directive Estimated Amount \$2,972.21

Estimated Net Total Amount \$2,972.21



Klassen
corporation

April Board

2021 Westwind Drive Bakerfield CA 93301
Phone: 661.324.3000 Fax: 661.324.3900

CCD Proposals

Project No: 05-142

AVCCD Campus Infrastructure

Date: 3/24/10 Page: 1 of 1

To Contractor	Type	Change Number	Title	Cost	Date	Status	BIC
BEAR ST							
05-142-3021B							
1	CCDP	00016	Insta-Hot Water Heating Units	\$2,972.21	3/12/2010	NEW	AVCCD
Subtotal:				\$2,972.21			

Board Approval
Needed