

TO: BOARD OF TRUSTEES
FROM: SUPERINTENDENT

CONSENT COMMUNICATION NO. 92-2009/10-CC/BS
Prepared by the Office of Vice President Business Services
for Presentation to the Board of Trustees
April 12, 2010

**SUBJECT: RATIFICATION OF CONSTRUCTION CHANGE DIRECTIVES PER BOARD
RESOLUTION NO. 2-2009/2010 FOR AUTO BODY FACILITY PROJECT**

A. BACKGROUND

Attached are construction change directives required for completion of construction currently in progress for the Auto Body Facility project. Per Board Resolution No. 2-2009/2010 it is requested that the listed construction change directives be ratified by the Board of Trustees.

B. BUDGET IMPLICATIONS

The attached construction change directive totals a net increase and a not to exceed amount of \$40,420.37. This amount will be paid from bond funds.

C. RECOMMENDATION

It is recommended that the Board of Trustees ratify the attached list of construction change directives for the Auto Body Facility Project.

Respectfully submitted,

Jackie L. Fisher, Sr.
Superintendent/President

Prepared by:

Deborah Wallace
Vice President Business Services

Office of Business Services

Consent Communication No. 92-2009/10-CC/BS

April 12, 2010

**RATIFICATION OF CONSTRUCTION CHANGE DIRECTIVES PER BOARD RESOLUTION
NO. 2-2009/2010 FOR AUTO BODY FACILITY PROJECT**

SUMMARY

Construction Change Directives

Construction Change Directive Proposals Log

(All costs are estimated not to exceed amounts.)

Item 1 thru 19

Net Construction Change Directive Estimated Amount \$40,420.37

Estimated Net Total Amount \$40,420.37



Klassen
corporation

2021 Westwind Drive Bakerfield CA 93301
Phone: 661.324.3000 Fax: 661.324.3900

CCD Proposals

Project No: 05-173		AVCCD Auto Body Addition			Date: 3/31/10	Page: 1 of 2	
To Contractor	Type	Change Number	Title	Cost	Date	Status	BIC
HARDY &							
05-173-3011							
1	CCDP	00001	Additional Move-On for Striping	\$900.00	3/15/2010	NEW	AVCCD
				Subtotal:			
				\$900.00			
MEDFORD							
05-173-3041							
2	CCDP	00009	Caulk Concrete Control Joints	\$1,500.00	3/8/2010	NEW	AVCCD
3	CCDP	00010	Concrete Pit Repair Back Charge	(\$781.12)	3/11/2010	NEW	AVCCD
				Subtotal:			
				\$718.88			
NIBBEL							
05-173-3051							
4	CCDP	00006	Site Clean Up Back Charges-Nibbelink	(\$245.96)	3/8/2010	NEW	AVCCD
5	CCDP	00007	Back Charge for Touch Up Paint	(\$619.68)	3/8/2010	NEW	AVCCD
6	CCDP	00008	Omit Block for Swale Drainage	(\$190.00)	3/23/2010	NEW	AVCCD
				Subtotal:			
				(\$1,055.64)			
MEDFORD							
05-173-3075							
7	CCDP	00009	Fire Sprinkler Equipment Protection	\$4,918.10	3/11/2010	NEW	AVCCD
				Subtotal:			
				\$4,918.10			
C&W CUST							
05-173-3095							
8	CCDP	00001	Cover Conduit and Grounding @ Class	\$900.00	3/10/2010	NEW	AVCCD
				Subtotal:			
				\$900.00			
VALENC S							
05-173-3155							
9	CCDP	00001	Flashing @ Additional Roof Framing	\$1,518.29	3/8/2010	NEW	AVCCD
				Subtotal:			
				\$1,518.29			
INLAND B							
05-173-3171							
10	CCDP	00002	Inland T&M Repairs	\$591.00	3/23/2010	NEW	AVCCD
				Subtotal:			
				\$591.00			
SCHWEBEL							
05-173-3231							
11	CCDP	00002	Additional Roof Support Framing	\$3,043.41	3/23/2010	NEW	AVCCD
12	CCDP	00003	Relocate Hand Dryers	\$270.13	3/23/2010	NEW	AVCCD
13	CCDP	00004	RFI #70 Changes - Schwebel	\$1,720.68	3/23/2010	NEW	AVCCD
				Subtotal:			
				\$5,034.22			
TLC							
05-173-3255							
14	CCDP	00004	Touch Up Paint @ Masonry	\$619.68	3/8/2010	NEW	AVCCD
				Subtotal:			
				\$619.68			
MAXIMUMT							
05-173-3325							
15	CCDP	00001	Spray Booth Concrete Pit Repair	\$781.12	3/11/2010	NEW	AVCCD
				Subtotal:			
				\$781.12			
HPSPLUMB							
05-173-3341							
16	CCDP	00004	Gas Connection @ Existing Auto Shop	\$12,077.26	3/23/2010	NEW	AVCCD



Klassen
corporation

2021 Westwind Drive Bakerfield CA 93301
Phone: 661.324.3000 Fax: 661.324.3900

CCD Proposals

Project No: 05-173

AVCCD Auto Body Addition

Date: 3/31/10

Page: 2 of 2

To Contractor	Type	Change Number	Title	Cost	Date	Status	BIC
HPSPLUMB							
05-173-3341 17	CCDP	00005	HPS Additional Work	\$4,895.46	3/23/2010	NEW	AVCCD
				Subtotal:			
				\$16,972.72			
CSIELEC							
05-173-3375 18	CCDP	00006	Roll Up Door Monitoring	\$4,844.00	3/10/2010	NEW	AVCCD
19	CCDP	00007	Change Exterior Lights	\$3,678.00	3/10/2010	NEW	AVCCD
				Subtotal:			
				\$8,522.00			
				Total Costs:			
				\$40,420.37			