

TO: BOARD OF TRUSTEES
FROM: SUPERINTENDENT

CONSENT COMMUNICATION NO. 93-2009/10-CC/BS
Prepared by the Office of Vice President Business Services
for Presentation to the Board of Trustees
April 12, 2010

**SUBJECT: RATIFICATION OF CONSTRUCTION CHANGE DIRECTIVES PER BOARD
RESOLUTION NO. 2-2009/2010 FOR THEATER ARTS FACILITY PROJECT**

A. BACKGROUND

The attached construction change directive is required for completion of work on the building fire alarm system due to required changes made by the architect.

B. BUDGET IMPLICATIONS

The attached construction change directives total a net increase and a not to exceed amount of \$3,417.00. This amount will be paid from bond funds.

C. RECOMMENDATION

It is recommended that the Board of Trustees approve the attached construction change directive for the Theater Arts Facility Project.

Respectfully submitted,

Jackie L. Fisher, Sr.
Superintendent/President

Prepared by:

Deborah Wallace
Vice President Business Services

SUMMARY

Construction Change Directives

Construction Change Directive Proposals Log

(All costs are estimated not to exceed amounts.)

Item 1 thru 2

Net Construction Change Directive Estimated Amount \$3,417.00

Estimated Net Total Amount \$3,417.00



Klassen
corporation

2021 Westwind Drive Bakerfield CA 93301
Phone: 661.324.3000 Fax: 661.324.3900

CCD Proposals

Project No: 05-156 AVCCD Theatre Arts Facility Date: 3/31/10 Page: 1 of 1

To Contractor	Type	Change Number	Title	Cost	Date	Status	BIC
INLAND B							
05-156-3171 1	CCDP	00001	Added Egress Door At Orchestra Room	\$4,443.00	3/23/2010	NEW	AVCCD
				Subtotal:			
							\$4,443.00
BEAR ST							
05-156-3341 2	CCDP	00003	Delete Gas Line To Fountain	(\$1,026.00)	3/22/2010	NEW	AVCCD
				Subtotal:			
							(\$1,026.00)
				Total Costs:			
							\$3,417.00