

TO: BOARD OF TRUSTEES
FROM: SUPERINTENDENT

CONSENT COMMUNICATION NO. 94-2009/10-CC/BS

Prepared by the Office of Vice President Business Services
for Presentation to the Board of Trustees
April 12, 2010

**SUBJECT: RATIFICATION OF CONSTRUCTION CHANGE DIRECTIVES PER BOARD
RESOLUTION NO. 2-2009/2010 FOR AGRICULTURE LAB PROJECT**

A. BACKGROUND

Attached are construction change directives required for completion of construction currently in progress for the Agriculture Lab project. Per Board Resolution No. 2-2009/2010, it is requested that the listed construction change directives be ratified by the Board of Trustees.

B. BUDGET IMPLICATIONS

The attached construction change directive and change order totals a net increase and a not to exceed amount of \$548.76. This amount will be paid from bond funds.

C. RECOMMENDATION

It is recommended that the Board of Trustees ratify the attached list of construction change directives for the Agriculture Lab Project.

Respectfully submitted,

Jackie L. Fisher, Sr.
Superintendent/President

Prepared by:

Deborah Wallace
Vice President Business Services

Office of Business Services

Consent Communication No. 94-2009/10-CC/BS

April 12, 2010

**RATIFICATION OF CONSTRUCTION CHANGE DIRECTIVES PER BOARD RESOLUTION
NO. 2-2009/2010 FOR AGRICULTURE LAB PROJECT**

SUMMARY

Construction Change Directives

Construction Change Directive Proposals Log

(All costs are estimated not to exceed amounts.)

Item 1

Net Construction Change Directive Estimated Amount \$548.76

Estimated Net Total Amount \$548.76



2021 Westwind Drive Bakerfield CA 93301
Phone: 661.324.3000 Fax: 661.324.3900

April Board

CCD Proposals

Project No: 05-175 AVCCD Ag Lab Facility (PMCS) Date: 3/23/10 Page: 1 of 1

To Contractor	Type	Change Number	Title	Cost	Date	Status	BIC
WIMER CO 05-175-3041 1	CCDP	00003	Cooler Mounting Pad	\$548.76	3/15/2010	NEW	AVCCD
Subtotal:				\$548.76			
Total Costs:				\$548.76			