

TO: BOARD OF TRUSTEES  
FROM: SUPERINTENDENT

**COMMUNICATION NO. 227-2009/10-BS**  
Prepared by the Office of Vice President Business Services  
for Presentation to the Board of Trustees  
June 14, 2010

**SUBJECT: APPROVAL OF CONSTRUCTION CHANGE DIRECTIVE FOR HEALTH & SCIENCE BUILDING PROJECT – ISEC, INC.**

**A. BACKGROUND**

The attached construction change directive is required for modification of science laboratory countertops per the Science Division faculty and staff recommendations.


**B. BUDGET IMPLICATIONS**

The attached construction change directive increase of \$18,217.00 will be paid from bond and state funds.

**C. RECOMMENDATION**

It is recommended that the Board of Trustees approve the attached construction change directive for the Health & Science Building Project.

Respectfully submitted,



Jackie L. Fisher, Sr.  
Superintendent/President

Prepared by:



Deborah Wallace  
Vice President Business Services

Office of Business Services

Communication No. 227-2009/10-BS

June 14, 2010

**APPROVAL OF CONSTRUCTION CHANGE DIRECTIVE FOR HEALTH & SCIENCE BUILDING PROJECT – ISEC, INC.**

**Contingency Summary Report- Health Science**

**ISEC**

**Pending CCD's**

<b>CCD1</b>	<b>\$18,217.00</b>
<b>Sub Total</b>	<b>\$18,217.00</b>

<b>Original Contract Amount</b>	<b>\$1,972,482.00</b>
<b>Approved CO's</b>	<b>\$0.00</b>
<b>Approved CCD's/Pending CO's</b>	<b>\$0.00</b>
<b>Sub Total</b>	<b>\$1,972,482.00</b>

<b>Total Estimated Contract</b>	<b>\$1,990,699.00</b>
---------------------------------	-----------------------



2021 Westwind Drive Bakersfield CA 93301  
Phone: 661.324.3000 Fax: 661.324.3900

**CONSTRUCTION CHANGE DIRECTIVE**

**TITLE:** Add Alternate #10  
**PROJECT:** AVCCD Health Science Building  
3041 West Ave. K  
Lancaster, CA 93536-5426  
Phone: 661/722-6300 Fax: 661/722-6532  
**TO:** ISEC, Incorporated  
2363 Teller Road #105  
Thousand Oaks, CA 91320  
**ATTN:** Doug Thaxton

**DIRECTIVE NO.** 00001  
**DATE:** 6/2/2010  
**JOB:** 05-157  
**CONTRACT NO:** 05-157-3095  
**STATUS:** NEW  
**RE:** PR

Item #	Units	Description	Unit Price	Net Amount
00001		Change Laboratory Countertops.	\$18,217.00	\$18,217.00


**DESCRIPTION OF PROPOSAL**

Scope: Provide all material necessary to furnish Blue #09 Epoxyn Laboratory Countertops in lieu of Black #06 Epoxyn Countertops.

Refer to attached e-mail for price proposal of \$18,217.00.  
Reason for Change: Additive alternate #10 accepted.  
Reason Code: Owner Request.  
Requested By: Klassen.  
Cost Code: Contingency.

Original Contract/PO Sum: \$1,972,482.00

**Total Proposed Cost: \$18,217.00**

<b>Submitted By:</b> ISEC, Incorporated	<b>Reviewed By:</b> Klassen Corporation	<b>Approved By:</b> Antelope Valley Community Col. Dist.
By: _____ Doug Thaxton	By:  Sam Kamand	By: _____ Deborah Wallace
Date: _____	Date: <u>6/2/10</u>	Date: _____