

TO: BOARD OF TRUSTEES
FROM: SUPERINTENDENT

COMMUNICATION NO. 234-2009/10-BS
Prepared by the Office of Vice President Business Services
for Presentation to the Board of Trustees
June 14, 2010

**SUBJECT: APPROVAL OF CONTRACT INCREASE FOR HEALTH & SCIENCE BUILDING
PROJECT – BLUE PRINT SERVICES**

A. BACKGROUND

The attached contract increase request is required for the additional printing requirements to bid the Health & Science Building project. Due to the large number of contractors requesting copies of drawings and specifications to bid the project, additional sets of contract documents had to be printed. A portion of this printing cost has been offset by collection of a \$250.00 document deposit for each set of contract documents.


B. BUDGET IMPLICATIONS

The attached contract increase of \$60,000.00 will be paid from bond and state funds.

C. RECOMMENDATION


It is recommended that the Board of Trustees approve the attached contract increase for the Health & Science Building Project.

Respectfully submitted,



Jackie L. Fisher, Sr.
Superintendent/President

Prepared by:



Deborah Wallace
Vice President Business Services

Office of Business Services

Communication No. 234-2009/10-BS

June 14, 2010

**APPROVAL OF CONTRACT INCREASE FOR HEALTH & SCIENCE BUILDING
PROJECT – BLUE PRINT SERVICES**



ANTELOPE VALLEY COLLEGE

FACILITIES PLANNING AND CAMPUS DEVELOPMENT

PROJECT CHANGE ORDER SUMMARY

Date: 4/22/2010
Project: 1010-00
Contractor: Blue Print Services
Change Order # & Reason: Print bid documents # 2
P.O. Number: PM106278



Original Contract Sum:	\$	29,100.00
Previous Change Order Total:		44,196.00
This Change Order:		<u>60,000.00</u>
New Contract Sum Including this Change Order:	\$	<u>133,296.00</u>

Approval of Director of FP & CD:

Approval of V.P. Business Services:
(Over \$1,000)

For Change Orders not processed through Klassen