

TO: BOARD OF TRUSTEES
FROM: SUPERINTENDENT

CONSENT COMMUNICATION NO. 13-2010/11-CC/BS
Prepared by the Office of Vice President Business Services
for Presentation to the Board of Trustees
July 12, 2010

**SUBJECT: RATIFICATION OF CONSTRUCTION CHANGE DIRECTIVE PER BOARD
RESOLUTION NO. 2-2009/2010 FOR WEST CAMPUS EXPANSION PROJECT**

A. BACKGROUND

Attached is a construction change directive which is required for completion of construction currently in progress for the West Campus Expansion project. Per Board Resolution No. 2-2009/2010 it is requested that the listed construction change directive be ratified by the Board of Trustees.


B. BUDGET IMPLICATIONS

The attached construction change directive will have a net increase of \$5,840.00. This amount will be paid by bond funds.

C. RECOMMENDATION


It is recommended that the Board of Trustees ratify the attached construction change directive for the West Campus Expansion Project.

Respectfully submitted,



Jackie L. Fisher, Sr.
Superintendent/President

Prepared by:



Deborah Wallace
Vice President Business Services

Office of Business Services

Consent Communication No. 13-2010/11-CC/BS

July 12, 2010

**RATIFICATION OF CONSTRUCTION CHANGE DIRECTIVE PER BOARD RESOLUTION
NO. 2-2009/2010 FOR WEST CAMPUS EXPANSION PROJECT**

Contingency Summary Report- West Campus

Valley Crest 30054

Pending CCD's	
CCD1	\$5,840.00
Sub Total	\$5,840.00
Original Contract Amount	\$59,435.00
Approved CO's	\$0.00
Approved CCD's/Pending CO's	\$0.00
Sub Total	\$59,435.00
Total Estimated Contract	\$65,275.00



2021 Westwind Drive Bakersfield CA 93301
Phone: 661.324.3000 Fax: 661.324.3900

CONSTRUCTION CHANGE DIRECTIVE

TITLE: D.G. @ Throw Field Perimeter
PROJECT: AVCCD West Campus Expansion (PMCS)
3041 West Ave. K
Lancaster, CA 93536-5426

DIRECTIVE NO. 00001
DATE: 6/28/2010
JOB: 05-164
CONTRACT NO: 05-164-30354
STATUS: NEW
RE: PR

TO: Valley Crest Landscape, Inc.
10855 Business Center Drive, Suite C
Cypress, CA 90630

ATTN: Chris Perry

Item #	Units	Description	Unit Price	Net Amount
00001		Add D.G. @ Throw Field.	\$5,840.00	\$5,840.00

DESCRIPTION OF PROPOSAL

Scope: Provide all labor, material and equipment necessary to remove and export existing soil along throw field perimeter and replace with 2" section of D.G. along with redwood header.

Reference attached proposal dated 06/25/10 for the sum of \$5,840.00.

Reason Code: Field Conditions.

Requested By: Owner.

Cost Code: Contingency.

Omitted from design documents

Original Contract/PO Sum: \$59,435.00

Total Proposed Cost: \$5,840.00

Submitted By: Valley Crest Landscape, Inc.	Reviewed By: Klassen Corporation	Approved By: Antelope Valley Community Col. Dist.
By: _____ Chris Perry	By: <i>[Signature]</i> Sam Kamand	By: <i>[Signature]</i> Deborah Wallace
Date: _____	Date: <i>7/1/10</i>	Date: _____