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AGENDA

• Facilities Master Plan Review

• Campus Design Handbook

• Measure AV Implementation Plan

o Phase 1 Projects

o Phase 2 Projects

• Measure AV Program Schedule

• Discussion
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FACILITIES MASTER PLAN REVIEW
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Facilities Planning Principles

Promote Student

Learning and

Success

Plan Campus to

Address Program

Needs

Enhance Community

Engagement

Improve Efficiency/

Utilization

Improve Circulation

and Connections

Promote 

Stewardship of

Resources
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Existing Campus
• Assess Campus Facilities

• Replace Aging Facilities

• Define Program Requirements



Development Concept
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• Strong Campus Core

• Welcoming Front Door

• Attractive Edges



Facilities Master Plan
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• New Image for AVC

• Long Range Development in Four Phases



CAMPUS DESIGN HANDBOOK
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• Design Standards

• New Image + Brand + Logo

• Consistent Architectural Appearance

• Improved Maintainability

• Cost Effective

Campus Design Handbook
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• Organization

Campus Design Handbook
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• Identity / Brand 

Campus Design Handbook
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• Site Development

Campus Design Handbook
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• Key Building Characteristics

Campus Design Handbook
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• Exterior Materials

Campus Design Handbook
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• Interior Color Inspiration

Campus Design Handbook



Campus Design Handbook - SIGNAGE
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• Campus Signage



MEASURE AV IMPLEMENTATION PLAN
Phase 1 Projects
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Phase 1 Projects
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TENNIS
COURTS



Campus Infrastructure

AVC User Group

• Facilities Services + ITS

Design Team

• Morris Architects

• Vantage Technology

• S&K + KPFF Engineering

• Fehr & Peers Traffic Engin

• Lundgren Management

Measure AV Projects 

Phase 1

19

Scope

• Campus Utilities Upgrades 

(Phase 1 and 2)

• High Voltage Substation 

Relocation

• Photovoltaic Panels 

Relocation

• Avenue J-12 & 30th West 

Intersection Improvements



PV Relocation

North Central Plant 
(Electrical Substation 
Relocation)

Intersection

Utilities
throughout 
campus

Campus Infrastructure
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Swing Space

AVC User Group

• Facilities Services + ITS

• Student Services

• Academic Affairs/Division 

Offices

Design Team

• Morris Architects

• Lundgren Management

Measure AV Projects 

Phase 1

Scope

• Modular Buildings

o 24,000 square feet of 

classroom/lab, office & 

restroom space

• Existing Building Modernization

o 14,202 square feet of 

classroom/lab and office space
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Swing Space 4

Swing Space 2

Fine Arts 4

Swing Space 1

Applied Arts

Swing Space 5

Swing Space
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2nd Floor 1st Floor

Classrooms
Lecture

Classrooms
Computer 
Labs

Applied Arts
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1 Classroom 
4 Offices

Fine Arts 4 Renovation
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Main Campus Entry

AVC User Group

• Facilities Services + ITS

• Executive Council

Design Team

• Gensler

• Ledesma & Meyer Construction

• Fehr & Peers Traffic Engin

Scope

• Main Campus Entry 
o Driveway & Landscaping

• Campus Entry 
o Visitor Parking

o Drop-off/Pick-up Zone

• Campus Wide Exterior Signage
o Replacement – ‘Curb to Building’

• AVTA Transit Station
o 30th Street West

Measure AV Projects 

Phase 1
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Main Campus Entry
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Student Services 

AVC User Group

• Student Services

o Erin Vines 

o LaDonna Trimble

o Jill Zimmerman

o Gary Roggenstein

o Student Services Staff

o Facilities Services + ITS

• Business Services

o Tammy Steffes

o Cashier Office Staff

Design Team

• Gensler

• Ledesma & Meyer Construction

Scope

• 55,700 GSF Building

• E-W Pedestrian Corridor

Measure AV Projects 

Phase 1
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Student Services – 1st Floor

28



Student Services – 2nd Floor
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Student Services – Site Plan
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Student Services – View from entry

Exterior rendering
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Student Services – Interior View
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Interior renderings
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Interior renderings

Student Services – Interior View
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AVC Pavilion

AVC User Group

• Executive Council

• Auxiliary Services

o Dawn McIntosh

o James Nasipak

• Facilities Services + ITS

Design Team

• Gensler

• Webb Kitchen Consultant

• Colombo Construction

Scope

• AVC Pavilion Building

• 28,765 GSF

• Adaptive PE Pool 

• Pool Support Buildings

• 4,675 GSF

• West Campus Drop-off/Pick-up 

Zone

Measure AV Projects 

Phase 1
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AVC Pavilion
Floor Plan

Event Space
Pool Equip

Community Room

Foundation

Board Rm

Kitchen

Lockers

Lobby
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Pool

Lockers

Pool 

Equip

Drop Off

AVC Pavilion

Event Space

AVC Pavilion
Site Plan



AVC Pavilion – View from south

Exterior Rendering
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AVC Pavilion – Outdoor event space

Floor Plans
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AVC Pavilion – Board Room



Sage Hall

AVC User Group

• Rhetoric & Literacy Division

o Riley Dwyer

o Learning Center Faculty/Staff

• Facilities + ITS

Design Team

• HMC Architects

• Lundgren Management

Scope

• Sage Hall Building

o 32,562 GSF

Measure AV Projects 

Phase 1
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Sage Hall
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Sage Hall
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Sage Hall
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Sage Hall
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Sage Hall



Discovery Lab

AVC User Group

• Technical Education Division

o Laureano Flores

o Technical Education 

Faculty/Staff

• Facilities Services + ITS

Design Team

• DLR Group

• Ledesma & Meyer Construction

Scope

• Discovery Lab Building
o 21,600 GSF

• Exterior Instructional Yard

• Relocation of Botany Greenhouse

• Shared Perimeter Wall
o Building TE7 with Instructional Support 

Space

Measure AV Projects 

Phase 1
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Floor plans + renderings
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Discovery Lab – Floor Plan



Discovery Lab – View from North

Floor plans + renderings
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Discovery Lab – Elevations 
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Campus Security

AVC User Group

• LASD/Campus Security

o Deputy Ray Murgatroyd

o LASD Staff

• Executive Council

• Facilities Services + ITS

Design Team

• Gensler Architects

• Colombo Construction

Scope

• Campus Security Building

o 5,774 GSF

• Secured Vehicle Yard

• Emergency Operations Center 

(EOC)

o Building Back-up 

Generator 

Measure AV Projects 

Phase 1
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Campus Security – Floor Plan
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Campus Security – Site Plan
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Campus Security – Entry View
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Campus Security – Exterior Elevations
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West

North



Tennis Courts

AVC User Group

• PE & Athletics Faculty/Staff

• Facilities + ITS

Design Team

• Gensler Architects

• Colombo Construction

Scope

• Eight Tennis Courts (lighted)

• Reroute Existing Physical 

Agility and Running (PAR) 

Course 

Measure AV Projects 

Phase 1
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Tennis Courts
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Marauder 

Complex

Tennis 

Complex



Marauder Complex

AVC User Group

• Athletics

o Tom Gang

o Athletics Staff

• Facilities Services + ITS

Design Team

• Morris Architects

• Lundgen Management

Scope

• Re-purpose Existing Modular 

Buildings

• Seven Modular Buildings

o 16,080 GSF

• New Fire Lane

Measure AV Projects 

Phase 1
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58Plan  

Athletics 
Offices
T-800

Visitors /
Multi-Use
T851

Athletic Offices
T-100

Lockers & 
Restrooms
T-504

Training Room
T-503

Equipment /
Laundry

Home Team
Room
T-850

Entry/
Patio

Courtyard

Marauder Complex



59Aerial View

Marauder Complex



Entry View

Marauder Complex
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Courtyard View

Marauder Complex
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MEASURE AV IMPLEMENTATION PLAN
Phase 2 Projects
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Phase 2 Projects
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Swing Space Phase 2

AVC User Group

• Executive Council

• Facilities Services + ITS

Design Team

• TBD

Scope

• Modernize Gym Office Area.

• Modernize FA4

o Relocation of Wet Photo Lab.

• Provide Modular Building 

Classroom/Lab/Office Space

o As Required For Removal of 

Math/Engineering (ME) & 

Office (OF2) Buildings

Measure AV Projects 

Phase 2
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Joshua Hall

AVC User Group

• Academic Affairs

• Executive Council

• Facilities Services + ITS

Design Team

• Architect: TBD

• CM: TBD

Scope

• Instructional Building

o 30,000 SF

Measure AV Projects 

Phase 2
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Cedar Hall

AVC User Group

• Academic Affairs

• Executive Council

• Facilities Services + ITS

Design Team

• Architect: TBD

• CM: TBD

Scope

• Instructional Building

o 30,000 SF

Measure AV Projects 

Phase 2
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The Commons

AVC User Group

• Student Services
o Erin Vines, Jill Zimmerman

o Student Services Staff, ASO

Representatives

• Auxiliary Services
o Dawn McIntosh, James Nasipak

o Bookstore Staff

• Business Services
o Dawn McIntosh, Tammy Steffes

o Repro + Mailroom Staff

• Facilities Services + ITS

Design Team

• Gensler

• Colombo Construction

Scope

• The Commons Building

o 47,250 SF

• Exterior Activity Area/Landscaping

Measure AV Projects 

Phase 2
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The Commons – 1st Floor
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Food Servery

Bookstore

Student Activities

Mail Repro

Kitchen



The Commons – 2nd Floor
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Roof Open to 

Below

Student Equity + FYE



The Commons – Site Plan
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The Commons

Floor plans + renderings
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The Commons

Floor plans + renderings
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The Commons

Floor plans + renderings
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MEASURE AV PROJECTS
Phase 3 and 4
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Phase 3 and 4 Projects

Arts Complex

Gymnasium Modernization

• State + Measure AV Funding

SOAR High School

CSUB & University Center
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MEASURE AV PROGRAM REVIEW
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Measure AV Program Review

100% Preliminary Plan Reviews 3/23/18

Program Assessment & Evaluation 4/20/18

Campus Infrastructure Start June 2018

Swing Space Phase 1 Start June 2018

Marauder Complex Start October 2018

Campus Security Start December 2018

Tennis Courts Start December 2018

Relocate to Swing Space Modulars January 2019

12 Month Schedule
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Measure AV Program Review

Phase 1 Swing Space Aug. 2018 thru Jan. 2019

Initial Phase 1 Projects Aug. 2019 thru Jan. 2020

• Campus Security

• Tennis Courts

• Marauder Complex

Phase 1 Projects Jan. 2021 thru Aug. 2021

• Sage Hall

• Discovery Lab

• Student Services

• AVC Pavilion

Phase 2 Swing Space Jan. 2021 thru Aug. 2021

Phase 2 Projects Design June 2019 thru Sept. 2021

Phase 2 Projects Oct. 2021 thru Aug 2023

• Joshua Hall

• Cedar Hall

• The Commons

Phase 1 + 2 Schedule
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Antelope Valley College
MEASURE AV PROGRAM REVIEW 

DISCUSSION
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