
Perkins Funded Computer Projects 

                   2011 – 2012 

ECD – Estimated Completion Date 

Program & 
TOP Code 

Project Description Initial 
Budget 

Faculty 
Contact 

Supervising 
Dean 

Location Constraints Project Lead Status 

Digital Media 
0614.60 

Upgrade Digital Media  
computer labs with 35 
computers/software 

77,797 Terry Rezek - 
X6010 

Cynthia Kincaid 
– X6386 

N. Chelette – 
X6440 

APL 
(203A) 

Spring 2012 B. Barker - 
X6191 

On schedule 
ECD: 01/24/2012 

Business & 
Computer 

Studies 
0707.10 

Upgrade 3 computer 
labs with 28 

computers/software 

81,000 Ed Byer – 
X6374 

Tom O’Neil – 
X6370 

BE310, 
323, 324 

Spring 2012 C. Clements – 
X6829 

On schedule  
ECD: 01/27/2012 

Automotive 
Technologies 

0948.00 

Install 12 computers 
with DATO software 

20,000 Kevin 
Mawhorter – 

X6539 
Maureen 

Rethwisch – 
X6327 

Maggie Drake – 
X6327 

TE6 Spring 2012 G. Cook - 
X6089 

On schedule 
ECD: 02/03/2012 

1. DATO Software

2. 

 should arrive by 
01/20/2012 (Cengage)   
Installation of cable reels

3. 

 by 
facilities 01/20/2012 
Computers should arrive on 
01/23/2012 

Aeronautics 
0950.20 

Install 26 
computers/software 

30,000 Jack Halliday – 
X6736 Ty 
Mettler – 

X6772 

Maggie Drake- 
X6327 

Fox field  Spring 2012 B. Carlson - 
X6716 

Pending arrival of: 
1. Server 
2. Thin Clients  (need answer) 
3. Network Device (VDI Solution) 
ECD:  02/03/2012 

Interior 
Design 

1302.00 

Install 25 specialized  
licenses 

7,600 Leslie Baker - 
X6721 

Maggie Drake- 
X6327 

TE7 103 Spring 2012 B. Carlson - 
X6716 

Pending arrival of: 
1. Instructional software 
2. CPU’s 
ECD:  02/03/2012 

Clothing & 
Textiles 
1303.00 

Install 5 PC’s with 
Network 

Configuration, Plotter, 
Digitizer 

17,000 Melissa 
Ramrio, 

Maureen 
Rethwisch –  

6327 

Maggie Drake- 
X6327 

APL 108 Spring 2012 B. Carlson - 
X6716 

Pending arrival of: 
1. CPU’s 
ECD:  02/03/2012 
 

 


