

TO: BOARD OF TRUSTEES
FROM: SUPERINTENDENT

COMMUNICATION NO. #116-2009/10-BS
Prepared by the Office of Vice President Business Services
for Presentation to the Board of Trustees
November 23, 2009

**SUBJECT: APPROVAL OF CONSTRUCTION CHANGE DIRECTIVE FOR CAMPUS
INFRASTRUCTURE PROJECT – BLACK BOX NETWORK SERVICES**

A. BACKGROUND

The attached construction change directive is required for completion of work to complete the permanent network cabling installation for the area west and northwest of the Gymnasium. Due to work involved with the SOAR High School project, temporary overhead cabling was installed to provide the backbone infrastructure network required to support SOAR and AVC classes. The temporary cabling will be removed upon completion of the permanent underground cabling installation.


B. BUDGET IMPLICATIONS

The attached construction change directive is an increase of \$19,804.57 and will be paid from bond funds.

C. RECOMMENDATION


It is recommended that the Board of Trustees approve the attached construction change directive for the Campus Infrastructure Project.

Respectfully submitted,



Jackie L. Fisher, Sr.
Superintendent/President

Prepared by:



Deborah Wallace
Vice President Business Services

Office of Business Services

Communication No. #116-2009/10-BS

November 23, 2009

**APPROVAL OF CONSTRUCTION CHANGE DIRECTIVE FOR CAMPUS INFRASTRUCTURE
PROJECT – BLACK BOX NETWORK SERVICES**



2021 Westwind Drive Bakersfield CA 93301
Phone: 661.324.3000 Fax: 661.324.3900

CONSTRUCTION CHANGE DIRECTIVE

TITLE: SOAR IDF To M&O MDF Comm
PROJECT: AVCCD Campus Infrastructure
3041 West Ave. K
Lancaster, CA 93536-5426
Phone: 661.722.6470 Fax: 661.722.6532
TO: Black Box Network Services
7950 Cherry Avenue - Suite 107
Fontana, CA 92336
ATTN: Bryant Hollers

DIRECTIVE NO. 00004
DATE: 11/11/2009
JOB: 05-142
CONTRACT NO: 05-142-3365B
STATUS: NEW
RE: PR

Item #	Units	Description	Unit Price	Net Amount
00001		Permanent Backbone Communications To SOAR	\$19,804.57	\$19,804.57

DESCRIPTION OF PROPOSAL


Provide all labor, material, and equipment to furnish and install backbone communications underground from M&O MDF to SOAR IDF in trailer #6. Cost to include all terminations and testing. Once the North MDF is complete, the SOAR IT Terminations at the M&O MDF shall be unpatched and re-terminated, patched and tested at the North MDF.

Reason: Field Conditions

Cost Code: Contingency

Original Contract/PO Sum: \$665,950.00

Total Proposed Cost: \$19,804.57

Submitted By: Black Box Network Services	Reviewed By: Klassen Corporation	Approved By: Antelope Valley Community Col. Dist.
By: _____ Bryant Hollers	By:  Sam Kamand	By: _____ Deborah Wallace
Date: _____	Date: 11/13/09	Date: _____