

TO: BOARD OF TRUSTEES  
FROM: SUPERINTENDENT

**COMMUNICATION NO. 105-2009/10-CC/BS**  
Prepared by the Office of Vice President Business Services  
for Presentation to the Board of Trustees  
November 9, 2009

**SUBJECT: RATIFICATION OF CONSTRUCTION CHANGE DIRECTIVES PER BOARD  
RESOLUTION NO. 2-2009/2010 FOR CAMPUS INFRASTRUCTURE PROJECT**

**A. BACKGROUND**

Attached is a summary of construction change directives required for completion of construction currently in progress for the Campus Infrastructure project. Per Board Resolution No. 2-2009/2010 it is requested that the listed construction information change directives be ratified by the Board of Trustees.

**B. BUDGET IMPLICATIONS**

The construction change directives total a net increase and a not to exceed amount of \$20,619.98. This amount will be paid from bond funds.

**C. RECOMMENDATION**


It is recommended that the Board of Trustees ratify the attached list of construction change directives for the Campus Infrastructure Project.

Respectfully submitted,



Jackie L. Fisher, Sr.  
Superintendent/President

Prepared by:



Deborah Wallace  
Vice President Business Services

Office of Business Services

Communication No. 105-2009/10-CC/BS

November 9, 2009

**RATIFICATION OF CONSTRUCTION CHANGE DIRECTIVES PER BOARD RESOLUTION  
NO.2-2009/2010 FOR CAMPUS INFRASTRUCTURE PROJECT**

**SUMMARY**

**Construction Change Directives**

**Construction Change Directive Proposals Log**

**(All costs are estimated not to exceed amounts.)**

**Items 1 through 3**

**Net Construction Change Directive Estimated Amount \$20,619.98**

**Estimated Net Total Amount \$20,619.98**