

TO: BOARD OF TRUSTEES
FROM: SUPERINTENDENT

CONSENT COMMUNICATION NO. 112-2009/10-CC/BS

Prepared by the Office of Vice President Business Services
for Presentation to the Board of Trustees
June 14, 2010.

SUBJECT: RATIFICATION OF CONTRACT INCREASE WITH CCL ENGINEERING FOR CIVIL ENGINEERING DESIGN SERVICES – FIRE LANE NORTH OF THE GYMNASIUM – CAMPUS INFRASTRUCTURE PROJECT

A. BACKGROUND

CCL Engineering is providing civil engineering consulting services that are required for assessment, design and implementation of all civil engineering related requirements for the Campus Infrastructure project. Additional design services are required for completion of the fire lane north of the gymnasium for the Campus Infrastructure Project.


B. BUDGET IMPLICATIONS

The attached contract increase will total a net increase of \$3,000.00. This amount will be paid from bond funds.

C. RECOMMENDATION

It is recommended that the Board of Trustees authorize the Vice President of Business Services to increase the contract amount to CCL Engineering.

Respectfully submitted,



Jackie L. Fisher, Sr.
Superintendent/President

Prepared by:



Deborah Wallace
Vice President Business Services

Office of Business Services

Communication No. 112-2009/10-CC/BS

June 14, 2010

RATIFICATION OF CONTRACT INCREASE WITH CCL ENGINEERING FOR CIVIL ENGINEERING DESIGN SERVICES – FIRE LANE NORTH OF THE GYMNASIUM – CAMPUS INFRASTRUCTURE PROJECT

**PROFESSIONAL SERVICES
SUPPLEMENTAL AUTHORIZATION PSSA #00004**

1965 FX14

THE PROJECT: AVCCD Campus Infrastructure
ARCHITECT PROJECT NUMBER: 05-142
AVCCD CONTRACT NUMBER: 05-142-414
TITLE: PSSA#4/Design Fire Ln (414)

The Owner hereby authorizes the Architect to:

- Proceed with Additional Services
 Proceed with Revised Scope of Services

as follows:

Design Fire Lane North of Gym \$3,000.00

Title : CCL Civil (Base Infrastrctr)/Owner Agreement
Number : 05-142-414
From : AVCCD
To : CLENG

Compensation shall be adjusted as follows:

Additional Fee:	\$3,000.00
Previously Approved Contract Amount:	\$171,400.00
Revised Contract Amount:	\$174,400.00

Time performance shall be as follows:

The Contract Time Will Not Be Changed

Upon return of a fully executed authorization, this service shall become a part of the Agreement identified above.

APPROVED BY:

CCL Engineering, Inc.

By: Karl Mallick
Karl Mallick

Date: 5/3/10

APPROVED BY:

Antelope Valley Community Col. Dist.

By: Deborah Wallace
Deborah Wallace

Date: May 18, 2010