

**TO: BOARD OF TRUSTEES
FROM: SUPERINTENDENT**

COMMUNICATION NO. 223-2008/09-BS
Prepared by the Office of Vice President Business Services
for Presentation to the Board of Trustees
June 8, 2009

**SUBJECT: RATIFICATION OF CHANGE ORDERS ON BID #2008/2009-7, WEST
CAMPUS EXPANSION PROJECT – DEMOLITION & EARTHWORK
CONTRACT**

A. BACKGROUND

Attached is Change Order #1 for the West Campus Expansion Project, Demolition & Earthwork Contract, by ANM Construction & Engineering. Additional cost is for additional grading and excavation to prevent potential safety hazard from initial site grading. This change order reflects a net increase of \$6,675. The new contract sum to ANM Construction & Engineering (including this Change Order) is \$65,818.


B. BUDGET IMPLICATIONS

An increase of \$6,675 will be paid from bond funds.

C. RECOMMENDATION

It is recommended that the Board of Trustees ratify Change Order #1 for the West Campus Expansion Project, Demolition & Earthwork Contract, Bid #2008/2009-7.

Respectfully submitted,



Jackie L. Fisher, Sr.
Superintendent/President

Prepared by:



Deborah Wallace
Vice President Business Services

Office of Business Services

Communication No. 223-2008/09-BS

June 8, 2009

**RATIFICATION OF CHANGE ORDERS ON BID #2008/2009-7, WEST CAMPUS
EXPANSION PROJECT – DEMOLITION & EARTHWORK CONTRACT**