



Antelope Valley College Institutional Self-Evaluation Report (ISER) Timeline, 2021-2024

Dates & Durations	Institutional Self-Evaluation Report (ISER) Milestone
Jan. 1 – Jan. 31, 2021 (1 Month)	AVC’s Accreditation Liaison Officer (ALO) coordinates initial ISER trainings with the President’s Office & ACCJC’s Staff Liaison for AVC.
Feb. 8 – Feb. 8, 2021 (1 Hour)	Board Training: Accreditation and Governing Board Roles & Responsibilities with AVC’s Staff Liaison Officer, Gohar Momjian.
Feb. 11 – Feb. 11, 2021 (3 Hours)	ISER Kick -Off Training with AVC’s Staff Liaison Gohar Momjian for Admin. Council and Dept. Chairs.
Mar. 1 – Mar. 31, 2021 (1 Month)	Academic Senate’s Appointment of the Faculty Accreditation Chair (FAC)
Apr. 1 – Apr. 15, 2021 (2 Weeks)	Accreditation Committee Chairs (FAC & ALO) hold initial ISER meeting with Standard Leaders.
Apr. 15 – May 15, 2021 (4 Weeks)	Accreditation Committee Chair (FAC) & ALO hold ISER meeting with Standard Leaders and their Standard Teams
May 1 – Aug. 30, 2021 (4 Months)	ISER Development: Standard Teams meet and work on respective Standards in concert with the FAC & the ALO
Sept. 1, 2021 – Apr. 30, 2022 (8 Months)	Accreditation Committee meets monthly to share progress with the ISER and Standards
Mar. 24 – Mar. 24, 2022 (1 Hour)	ACCJC Advanced ISER Training & Support from AVC’s Staff Liaison, Dr. Gohar Momjian
April 1 – June 30, 2022 (3 Months)	First Draft of ISER to Academic Senate, Executive Council, the President & Board, and other Constituents



Antelope Valley College Institutional Self-Evaluation Report (ISER) Timeline, 2021-2024

July 1 – Aug. 30, 2022 (2 Months)	Standard Teams meet and work on respective Standards in concert with the FAC & ALO
Aug. 1 – Oct. 30, 2022 (3 Months)	Accreditation Committee meets monthly to share progress with the ISER and Standards
Oct. 1 – Nov. 30, 2022 (2 Months)	Second Draft of ISER to Academic Senate, Executive Council, the President & Board, and other Constituents
Nov. 1 – Dec. 31, 2022 (2 Months)	Accreditation Committee meets monthly to share progress with the ISER and Standards
Nov. 15, 2022 – Dec. 15, 2022 (1 Month)	Final Draft of ISER to Academic Senate, Executive Council, the President & Board, other Constituents, and to ACCJC
Jan. 1 – Apr. 30, 2023 (4 Months)	Team ISER Review and Core Inquiries (formative component of peer review)
May 1 – Fall, 2023 (~5 Months)	Preparation for Focused Site Visit
Sept. 18 – Sept. 22, 2023 (<1 Week)	Focused Site Visit (Summative Component of Peer Review).
Fall, 2023 to Fall, 2023 (Duration is TBD)	Draft Team Report
Fall, 2023 – Fall, 2023 (Duration is TBD)	Final Team Report
Jan. 1 – Jan. 31, 2024 (Duration is TBD)	Commission’s Decision Regarding AVC’s Reaffirmation of its Accreditation